COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/02/2009

ESTIMATE SUMMARY 09:12:16
CONTID: C15049 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15049-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.! DAYS TIME ALLOW: 206 WORK DAYS
US 285: DEER CREEK INTERCHANGE PERCENT TIME: 55.10 ORIG TIME ALLOW: 206 WORK DAYS
PROJECT NO: NH 2854-109
US 285: DEER CREEK INTERCHANGE
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 05/31/2009 DATE TIME STARTED 09/24/2008
9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN
DATE AWARDED 08/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/24/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,746,447.10 PARTICIPATING $ 2,393,884.10 S 312,235.86
AWARD PROJECT AMT: $ 5,395,771.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 41.66% TOTAL EARNINGS 2,393,884.10 312,235.86
FUNDS AVAILABLE: $ 3,352,563.00 STOCKPILED MATERIALS 51,961.76 -32,512.77
GROSS EARNINGS 2,445,845.86 279,723.09
TOTAL CLAIMS: $ 0.00 RETATNAGE -67,586.52 -9,367.07
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,378,259.34 270,356.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,378,259.34 270,356.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 270,356.02
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 14,000.000 7,543.000
SF 97.000 111.55
1.15000 7,640.000 8,786.00
0062 202-00810 *REMOVAL OF GROUND SIGN 35.000 19.000
EACH 6.000 282.00
47.00000 25.000 1,175.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 1.000
EACH 0.000 0.00
135.00000 1.000 135.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 508.000 508.000
LF 0.000 0.00
0.95000 508.000 482.60
0080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 899.000 62.000
LF 837.000 1,966.95
2.35000 899.000 2,112.65
0085 202-01300 REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0090 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0095 202-04002 *CLEAN CULVERT 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 60,978.000 60,978.000
cY 0.000 0.00
11.50000 60,978.000 701,247.00
0105 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 0.000
cy 1,366.000 20,490.00
15.00000 1,366.000 20,490.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 203-00100 MUCK EXCAVATION 817.000 802.000
cy 15.000 225.00
15.00000 817.000 12,255.00
0115 203-01500 BLADING 40.000 11.500
HOUR 4.750 593.75
125.00000 16.250 2,031.25
0120 203-01594 COMBINATION LOADER 30.000 1.000
HOUR 0.000 0.00
92.00000 1.000 92.00
0125 203-01597 *POTHOLING 50.000 5.500
HOUR 0.000 0.00
235.00000 5.500 1,292.50
0130 206-00000 STRUCTURE EXCAVATION 705.000 486.000
cy 0.000 0.00
7.50000 486.000 3,645.00
0135 207-00210 STOCKPILE TOPSOIL 4,168.000 4,168.000
cY 0.000 0.00
5.00000 4,168.000 20,840.00
0137 207-00205 TOPSOIL (ADDED BY MCR 002 / CO 003) 971.000 0.000
cy 971.000 7,768.00
8.00000 971.000 7,768.00
0140 208-00002 *EROSION LOG (12 INCH) 4,320.000 2,350.000
LF 580.000 2,610.00
4.50000 2,930.000 13,185.00
0145 208-00010 *EROSION BALES 20.000 19.000
EACH 0.000 0.00
14.50000 19.000 275.50
0150 208-00020 *SILT FENCE 2,400.000 711.000
LF 0.000 0.00
1.15000 711.000 817.65
0155 208-00004 *SILT BERM 300.000 0.000
LF 300.000 3,600.00
12.00000 300.000 3,600.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 3.000
EACH 0.000 0.00
475.00000 3.000 1,425.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 6.000
EACH 0.000 0.00
1,950.00000 6.000 11,700.00
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
3,250.00000 0.000 0.00
0171 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 0.000 0.000
004)
HOUR 0.000 0.00
48.00000 0.000 0.00
0172 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY 0.000 0.000
CO 004)
HOUR 0.000 0.00
150.00000 0.000 0.00
0175 208-00206 EROSION CONTROL SUPERVISOR 171.000 83.000
DAY 20.000 4,000.00
200.00000 103.000 20,600.00
0177 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 94.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0179 208-00034 *GRAVEL BAG 208.000 208.000
LF 0.000 0.00
4.50000 208.000 936.00
0180 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0181 210-00473 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 3.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0182 210-00831 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 19.000 12.000
EACH 0.000 0.00
350.00000 12.000 4,200.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0187 700-70131 F/A MODIFY STORM DRAINAGE STRUCTURES (ADDED BY CO 005) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 1.800 630.00
350.00000 1.800 630.00
0195 213-00003 *MULCHING (WEED FREE) 14.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 2,800.000 0.000
1B 400.000 900.00
2.25000 400.000 900.00
0201 213-00011 MULCHING (HYDRAULIC) (ADDED BY CO 006) 3.200 3.200
ACRE 0.000 0.00
1,409.00000 3.200 4,508.80
0202 213-00100 SOIL BINDER (ADDED BY CO 006) 0.000 0.000
ACRE 0.000 0.00
583.00000 0.000 0.00
0203 213-00009 *FLEXIBLE GROWTH MEDIUM 4.000 2.400
ACRE 0.000 0.00
540.00000 2.400 1,296.00
0205 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
2,650.00000 0.000 0.00
0220 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 452.000 0.000
sy 452.000 8,588.00
19.00000 452.000 8,588.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 0.000
sy 799.000 1,358.30
1.70000 799.000 1,358.30
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 216.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0245 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 26.450
TON 4.320 799.20
185.00000 30.770 5,692.45
0250 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 2,148.310
TON 396.500 34,099.00
86.00000 2,544.810 218,853.66
0255 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 194.000
GAL 0.000 0.00
2.30000 194.000 446.20
0260 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 352.000
GAL 0.000 0.00
2.45000 352.000 862.40
0275 506-00030 GROUTED RIPRAP 3.500 0.000
cy 0.000 0.00
315.00000 0.000 0.00
0280 506-00209 RIPRAP (9 INCH) 195.500 70.500
cy 125.000 7,250.00
58.00000 195.500 11,339.00
0285 601-01000 CONCRETE CLASS B 10.300 10.300
cy 0.000 0.00
200.00000 10.300 2,060.00
0290 602-00000 REINFORCING STEEL 369.000 369.000
1B 0.000 0.00
1.35000 369.000 498.15
0295 603-01180 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000
LF 0.000 0.00

35.00000 159.000 5,565.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0297 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0300 603-01240 24 INCH REINFORCED CONCRETE PIPE 849.000 579.000
LF 0.000 0.00
45.00000 579.000 26,055.00
0305 603-01600 60 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
165.00000 168.000 27,720.00
0307 603-05060 60 INCH REINFORCED CONCRETE END SECTION (ADDED BY CO 1.000 1.000
005)
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0310 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 4.000
EACH 0.000 0.00
780.00000 4.000 3,120.00
0312 603-10240 24 INCH CORRUGATED STEEL PIPE 25.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0315 603-10120 12 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0320 604-00305 INLET TYPE C (5 FOOT) 10.000 5.000
EACH 0.000 0.00
3,400.00000 5.000 17,000.00
0325 604-00310 INLET TYPE C (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0330 604-00350 INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,400.00000 1.000 5,400.00
0340 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00

4,000.00000 2.000 8,000.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 604-31000 MANHOLE BOX BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0350 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 0.000
LF 125.000 2,250.00
18.00000 125.000 2,250.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 508.000 400.000
LF 108.000 7,344.00
68.00000 508.000 34,544.00
0360 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
0365 606-01340 END ANCHORAGE TYPE 3D 3.000 0.000
EACH 1.000 675.00
675.00000 1.000 675.00
0370 606-01370 TRANSITION TYPE 3G 6.000 0.000
EACH 2.000 2,250.00
1,125.00000 2.000 2,250.00
0375 606-01380 TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0380 606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0385 606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0390 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 1.000 210.00
210.00000 1.000 210.00
0395 607-00005 *END POST 6.000 0.000
EACH 6.000 1,890.00

315.00000 6.000 1,890.00
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0400 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 2.000 636.00
318.00000 2.000 636.00
0402 607-60117 *16 FOOT GATE (SPECIAL) 2.000 0.000
EACH 2.000 530.00
265.00000 2.000 530.00
0405 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 0.000
LF 1,987.000 2,543.36
1.28000 1,987.000 2,543.36
0410 607-11525 *FENCE (PLASTIC) 1,151.000 1,151.000
LF 0.000 0.00
1.25000 1,151.000 1,438.75
0420 609-60011 CURB TYPE 6 (SECTION M) 813.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0425 612-00001 *DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0430 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0435 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0440 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000
EACH 0.000 0.00
39.50000 0.000 0.00
0445 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0460 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,800.000 1,741.000
LF 153.000 1,606.50

10.50000 1,894.000 19,887.00
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0470 613-07023 *PULL BOX (24"X36"X24") 2.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0475 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
13,500.00000 0.000 0.00
0480 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0480 MATERIAL ALLOWANCE ROADWAY LIGHTING - 40 FT. POLE 12.000
EACH 0.000 0.00
2,181.00000 12.000 26,172.00
0485 613-40000 *CONCRETE FOUNDATION PAD 12.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0485 MATERIAL ALLOWANCE ROADWAY LIGHTING - FOUNDATION 12.000
EACH 0.000 0.00
378.00000 12.000 4,536.00
0490 613-73500 *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0495 613-50100 *LIGHTING CONTROL CENTER 3.000 0.000
EACH 0.000 0.00
1,925.00000 0.000 0.00
0500 614-00011 *SIGN PANEL (CLASS I) 366.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0505 614-00012 *SIGN PANEL (CLASS II) 144.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0510 614-00013 *SIGN PANEL (CLASS III) 75.000 0.000
SF 0.000 0.00

17.25000 0.000 0.00
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0520 614-00200 *STEEL SIGN POST (U-2) 72.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0525 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 176.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0530 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 442.000 0.000
SLIPBASE)
LF 0.000 0.00
34.00000 0.000 0.00
0533 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0535 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0540 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0545 621-00450 DETOUR PAVEMENT 2,000.000 612.000
sy 0.000 0.00
86.00000 612.000 52,632.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.300 0.700
LS 0.060 2,430.00
40,500.00000 0.760 30,780.00
0555 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 64.500 58.500
HOUR 6.000 780.00
130.00000 64.500 8,385.00
0560 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
235,000.00000 0.600 141,000.00
0565 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00

15,000.00000 0.500 7,500.00
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0570 627-00005 *EPOXY PAVEMENT MARKING 657.000 139.000
GAL 0.000 0.00
67.00000 139.000 9,313.00
0575 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 51.000
GAL 7.000 343.00
49.00000 58.000 2,842.00
0580 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 412.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0590 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 248.000 0.000
LINE)
SF 0.000 0.00
12.50000 0.000 0.00
0595 630-00000 *FLAGGING 8,750.000 1,389.250
HOUR 516.000 11,610.00
22.50000 1,905.250 42,868.13
0600 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 102.000
DAY 13.000 1,404.00
108.00000 115.000 12,420.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 219.000 84.000
DAY 17.000 9,435.00
555.00000 101.000 56,055.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,075.00000 1.000 1,075.00
0615 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500
EACH 0.000 0.00
215.00000 0.500 107.50
0620 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500
EACH 0.000 0.00
420.00000 1.500 630.00
0625 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 21.000
EACH 4.000 384.00

96.00000 25.000 2,400.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 24.000
EACH 0.500 42.50
85.00000 24.500 2,082.50
0635 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
108.00000 2.500 270.00
0640 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 22.500
SF 0.000 0.00
15.00000 22.500 337.50
0645 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,500.00000 1.500 15,750.00
0650 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0655 630-80360 *DRUM CHANNELIZING DEVICE 226.000 83.500
EACH 15.000 240.00
16.00000 98.500 1,576.00
0660 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 1.000
EACH 0.000 0.00
53.00000 1.000 53.00
0665 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,135.000
LF 0.000 0.00
35.00000 1,135.000 39,725.00
0670 630-80380 *TRAFFIC CONE 200.000 45.000
EACH 0.000 0.00
10.50000 45.000 472.50
0675 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
1,625.00000 1.000 1,625.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 25,542.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15049-BID ESTIMATE RUN 06/02/2009
PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0685 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 -50,482.630
FA -3,655.930 -3,655.93
1.00000 -54,138.560 -54,138.56
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 828.770
FA 0.000 0.00
1.00000 828.770 828.77
0700 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 210.450
FA 0.000 0.00
1.00000 210.450 210.45
0705 700-70025 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0711 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0713 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0714 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0716 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -50,529.140
FA -8,508.270 -8,508.27

1.00000 -59,037.410 -59,037.41
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0928 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,910,472.10 $ 139,613.66$ 1,748,293.10
CAT NOO0300 STRUCTURE G-15-E
0720 206-00000 STRUCTURE EXCAVATION 659.000 659.000
cy 0.000 0.00
7.50000 659.000 4,942.50
0725 206-00100 STRUCTURE BACKFILL (CLASS 1) 238.000 238.000
cY 0.000 0.00
23.50000 238.000 5,593.00
0735 206-00360 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000
cy 0.000 0.00
72.00000 238.000 17,136.00
0740 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0745 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 482.000 481.700
LF 0.000 0.00
208.00000 481.700 100,193.60
0750 502-00460 *PILE TIP 16.000 16.000
EACH 0.000 0.00
133.00000 16.000 2,128.00
0755 502-11253 *STEEL PILING (HP 12X53) 587.000 586.100
LF 0.600 33.60
56.00000 586.700 32,855.20
0755 MATERIAL ALLOWANCE STR G-15-E 736.699
LB -736.699 -457.49
0.62100 0.000 0.00
0760 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
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PROJECT: NH 2854-109 ESTIMATE NO: 0008 09:12:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-15-E

0765 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 303.000
cy 0.000 0.00
388.00000 303.000 117,564.00
0770 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0775 602-00020 *REINFORCING STEEL (EPOXY COATED) 37,108.000 37,108.000
1B 0.000 0.00
1.45000 37,108.000 53,806.60
0775 MATERIAL ALLOWANCE STR G-15-E ABUT l& 2 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1 & 2
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 8,284.000
/ BRDG RAIL
LB -8,284.000 -7,041.40
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 0.000
ABUT 1& 2
1B 0.000 0.00
0.85000 0.000 0.00
0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING / 0.000
BRDG RAIL
1B 0.000 0.00
0.85000 0.000 0.00
0780 606-10700 *BRIDGE RAIL TYPE 7 226.000 226.000
LF 0.000 0.00
127.00000 226.000 28,702.00
0785 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0790 618-00002 *PRESTRESSING STEEL STRAND 593.000 593.000
MKET 0.000 0.00

118.00000 593.000 69,974.00
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UNIT PRICE
CAT NOO0300 STRUCTURE G-15-E
0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000
MKFET 0.000 0.00
118.00000 0.000 0.00
CAT 0300 CURRENT AMT 456,695.60 $ -7,465.29 53 432,894.90
CAT NO0301 STRUCTURE G-15-F
0795 206-00000 STRUCTURE EXCAVATION 659.000 0.000
cy 659.000 4,942.50
7.50000 659.000 4,942.50
0800 206-00100 STRUCTURE BACKFILL (CLASS 1) 238.000 13.000
cYy 0.000 0.00
23.50000 13.000 305.50
0810 206-00360 MECHANICAL REINFORCEMENT OF SOIL 238.000 0.000
cy 0.000 0.00
72.00000 0.000 0.00
0815 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0820 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 545.400 0.000
LF 545.400 113,443.20
208.00000 545.400 113,443.20
0825 502-00460 *PILE TIP 16.000 0.000
EACH 16.000 2,128.00
133.00000 16.000 2,128.00
0830 502-11253 *STEEL PILING (HP 12X53) 642.400 0.000
LF 642.400 35,974.40
56.00000 642.400 35,974.40
0830 MATERIAL ALLOWANCE STR G-15-F 16,960.000
LB -16,960.000 -10,532.16
0.62100 0.000 0.00
0830 MATERIAL ALLOWANCE STR G-15-F 23,320.000
1B -23,320.000 -14,481.72
0.62100 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE G-15-F
0831 900-00012 ADDED ITEM (FOOT)/ (PILE CUT OFFS (<=10') PAYMENT 89.000 0.000
ADDED BY CO # 007)
LF 89.000 3,987.20
44.80000 89.000 3,987.20
0835 515-00120 *WATERPROOFING (MEMBRANE) 392.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0840 601-03040 *CONCRETE CLASS D (BRIDGE) 303.000 0.000
cy 0.000 0.00
388.00000 0.000 0.00
0845 601-40301 *STRUCTURAL CONCRETE COATING 4,790.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 36,161.000 0.000
1B 8,354.000 12,113.30
1.45000 8,354.000 12,113.30
0855 606-10700 *BRIDGE RAIL TYPE 7 226.000 0.000
LF 0.000 0.00
127.00000 0.000 0.00
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0865 618-00002 *PRESTRESSING STEEL STRAND 593.000 0.000
MKFT 0.000 0.00
118.00000 0.000 0.00
0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 180.117
MKET 0.000 0.00
118.00000 180.117 21,253.81
CAT 0301 CURRENT AMT 475,599.25 $ 147,574.72% 194,147.91
CAT NO0303 WALL G-15-F
0870 206-00000 STRUCTURE EXCAVATION 317.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0303 WALL G-15-F

0875 504-04420 PRECAST PANEL FACING 3,770.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0880 504-06310 GROUND NAIL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0885 504-06315 GROUND NAIL (15 FOOT) 8.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0890 504-06320 GROUND NAIL (20 FOOT) 15.000 0.000
EACH 0.000 0.00
538.00000 0.000 0.00
0895 504-06325 GROUND NAIL (25 FOOT) 32.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0900 504-06330 GROUND NAIL (30 FOOT) 110.000 7.000
EACH 0.000 0.00
830.00000 7.000 5,810.00
0905 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000
cy 0.000 0.00
425.00000 0.000 0.00
0910 601-01000 CONCRETE CLASS B 141.000 0.000
cy 0.000 0.00
200.00000 0.000 0.00
0915 601-40301 *STRUCTURAL CONCRETE COATING 6,541.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0920 602-00000 REINFORCING STEEL 6,005.000 0.000
1B 0.000 0.00
1.35000 0.000 0.00
0925 602-00020 REINFORCING STEEL (EPOXY COATED) 10,059.000 0.000
1B 0.000 0.00

1.45000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 WALL G-15-F

0930 603-82006 6 INCH DUCTILE IRON PIPE 56.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0935 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0940 641-10053 SHOTCRETE CLASS 4 437.000 0.000
SY 0.000 0.00
116.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 473,605.85 $ 0.00$ 7,210.00

CAT NO0304 WALL G-15-G

0945 206-00000 STRUCTURE EXCAVATION 314.000 0.000
cYy 0.000 0.00
7.50000 0.000 0.00
0950 504-04420 PRECAST PANEL FACING 3,000.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0955 504-06310 GROUND NAIL (10 FOOT) 5.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0960 504-06315 GROUND NAIL (15 FOOT) 8.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
0965 504-06320 GROUND NAIL (20 FOOT) 12.000 0.000
EACH 0.000 0.00
538.00000 0.000 0.00
0970 504-06325 GROUND NAIL (25 FOOT) 104.000 9.000
EACH 0.000 0.00
700.00000 9.000 6,300.00
0975 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000
cYy 0.000 0.00

425.00000 0.000 0.00
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CAT NO0304 WALL G-15-G
0980 601-01000 CONCRETE CLASS B 118.000 0.000
cYy 0.000 0.00
200.00000 0.000 0.00
0985 601-40301 *STRUCTURAL CONCRETE COATING 5,849.000 0.000
SF 0.000 0.00
1.05000 0.000 0.00
0990 602-00000 REINFORCING STEEL 4,738.000 0.000
LB 0.000 0.00
1.35000 0.000 0.00
0995 602-00020 REINFORCING STEEL (EPOXY COATED) 11,257.000 0.000
LB 0.000 0.00
1.45000 0.000 0.00
1000 603-82006 6 INCH DUCTILE IRON PIPE 44,000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
1005 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
1010 641-10053 SHOTCRETE CLASS 4 351.000 0.000
SY 0.000 0.00
116.00000 0.000 0.00
CAT 0304 CURRENT AMT § 373,074.30 $ 0.00s 6,300.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1015 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
1020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
32,000.00000 1.000 32,000.00
1025 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT § 57,000.00 $ 0.00s 57,000.00
PROJECT TOTAL CURRENT AMT § 5,746,447.10 $ 279,723.09$ 2,445,845.91



